## **AIRPORT MEMO**

To: Chester County Area Airport Authority (CCAAA) Members

From: Gary L. Hudson, Airport Manager

Date: November 4<sup>th</sup>, 2015

Subject: Airport Hot Topics (October)

For your review, below is a listing of issues affecting the Chester County/G.O. Carlson Airport (MQS).

## **NEW BUSINESS**

**Terminal Building Handicap Ramp:** On September 3<sup>rd</sup>, the terminal building handicap walk-way/ramp was repaired.

Water Spouts Repaired: On September 10<sup>th</sup>, the Hangar #2 down spouts were repaired.

**Painting of Taxiway Markings**: On September 15<sup>th</sup>, all of the taxiway "Hold Short" lines were repainted.

**Equipment Barn:** On September 23<sup>rd</sup>, a new roof was installed on the barn.

## **OLD BUSINESS**

**Emergency Generator Project:** On September 4<sup>th</sup>, gas line trenches were dug. On September 11<sup>th</sup>, an additional 6 inches of concrete was poured on the old generator base. The additional length will be needed to house the new 25 kilowatt generator. On September 19<sup>th</sup>, concrete was poured for the two generator bases. On September 22<sup>nd</sup>, a transfer switch was installed. On September 23<sup>rd</sup>, the generator bases were mounted

**Hangar #2 Stairs Project:** On September  $7^{th}$ , the sidewalk that leads to the hangar stairs was repaired. On September  $30^{th}$ , the stair handrails were painted.

Storm Drains Repair: This project is still in progress.